CHANGE ORDER NUMBER ONE

PROJECT: Panther Creek Wastewater Interceptor Phase 1 (Lines A & C)

PROJECT NUMBER: - CIP No. 06-0014 CONTRACT DATE: July 20, 2008

CONTRACT AMOUNT: $5,958,609.00

CHANGE ORDER #1: (178,580.77) CITY COUNCIL DATE: May 19, 2009
DATE: April 29, 2009
CONTRACTOR:
Gary Bohuslav

520 South Sixth Ave., PO Box 834
Mansfield, Texas, 76063
PHONE: (817) 477-0320

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO, TEXAS:

Owner:
By: George Purefoy, City Manager

Dated:

NATURE OF CHANGES:

Item 1 Additional reinforcing at Ring and Cover (R&C) and 3’ X 10’ top slab is needed to
incorporate the vent piping into the concrete slab.

Item 2 Additional reinforcing at R&C will provide a physical connection of the R&C into the
concrete slab to keep R&C from floating in a flooding situation.

Item 3 provides concrete encasement at a creek crossing that did not call out for the encasement.
Item 4 is complementary to Item 3 and completes the creek crossing with stabilized backfill at
the creek crossing.

Item 5 provides concrete in the abandoned wet well for a plug.

Item 6 provides manhole markers for easier location of offsite sanitary sewer.

Item 7 is additional geo-textile material removed and installed.

Item 8 is deletion of Line “C” from the contract.

Item 9 is incremental subsidiary project cost of Line “C”. Ttem 9 includes mobilization,
Insurance, Bond, Surveying, Equipment Teeth (wear), Safety Equipment, Line Testing, and Pipe
Stringing. .

Item 10 is material re-stocking fee for manhole ring and covers of Line “C”.

Item 11 is overhead cost of “Line C”.

Item 12 Tree replacement (damage of private property).
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Additional reinforcing at R&C and 3X10 top slab
Yes Additional reinforcing at R&C (tie down manholes to slab)
No Concrete encasement complete and in place
No Creek crossing (complimentary to item 3)
No Additional concrete for plug
No Manhole Markers
No Additional geo-textile material
Yes Delete Line “C” work
No Incremental subsidiary project cost of Line “C”
No Material Re-stocking fee
No Overhead for project
Yes Tree Replacement
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7,883.36
25,275.23
2,294.00
10,000.00
3,189.76
2,059.64
117.78
(268,343.66)
26,418.12
1,925.00
15,000.00
(4,400)

Additional reinforcing at R&C and
3X10 top slab

2 | Additional reinforcing at R&C 31 EA |$ 81533 $ 25,275.23

3 | Concrete encasement complete and in 37 CY |§ 62.00 $ 2,294.00
place

4 Creek crossing (for  concrete 1 EA [$ 10,000.00 | $ 10,000.00
encasement)

5 | Additional Concrete for Plug 1 LS |§ 3,189.76 |$ 3,189.76

6 | Manhole Markers 62 EA | $ 3322 $ 2,059.64

7 | (Bid Item 26) Remove/Replace 58.89 SY |§ 2.00 $ 117.78
Geotextile Material

8a | (Bid Item 3) 15”PVC WW Pipe 1580 LF |§ 56.00 $ (88,480.00)

8b | (Bid Item 4) 8”PVC WW Pipe 30 LF | § 50.00 $ (1,500.00)

8¢ | (Bid Item 5) Creek Crossing 1 EA |$ 10,000.00 | $ (10,000.00)

8d | (Bid Item 6) Concrete Encasement 14 CY | $ 62.00 $ (868.00)

8e | (Bid Item 7) 15 WW Pipe BOTOC 200 LF |$ 340.00 $ (68,000.00)

8f | (Bid Item 9) 60” Fiberglass MH 4 EA |$ 11,300.00 | $ (45,200.00)

8g | (Bid Item 10) 60”Fiberglass MH wh 2 EA |$ 16,200.00 |$ (32,400.00)
Drop Connection

8h | (Bid Item 13) Connect to Exist MH 1 EA |§ 8,000.00 $ (8,000.00)

81 | (Bid Item 15) Trench Safety 1401 LF |$ .01 $ (14.01)

8 | (Bid TItem 17) Abandon Exist. 3 EA | $ 1,500.00 |§$ (4,500.00)
MH/Wetwell

8k | (Bid Item 18) Hydraulic Grout for 30 CY | § 150.00 $ (4,500.00)
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~ Force Main Abandonment
81 | (Bid Item 20) Remove and Replace 65 LF |$§ 5.00 $ (325.00)
Exist. Fence
8m | (Bid Item 27) Hydromulch 10,711 SY |$§ 0.15 $ (1,606.65)
8n | (Bid Item 29) Erosion Control 1 LS |$ 2,450.00 |$ (2,450.00)
Measures 7% of Total LF
80 | (Bid Item 30) Salvage equipment & 1 LS |$ 500.00 $ (500.00)
deliver
9a | Mobilization 1 LS |$ 5,831.37 |$ 5,831.37
9b | Insurance 1 LS |$ 4,67823 |$ 4,678.23
9¢c | Bond 1 LS |$ 227227 |§ 227227
9d | Surveying 1 LS |$ 213636 |$ 2,136.36
9¢ | Equipment Teeth (wear) 1 LS |$ 3,00090 |§$ 3,090.90
9f | Safety Equipment 1 LS |$ 213636 |$ 2,136.36
9g | Line Testing 1 LS |$ 3,363.36 |$ 3,363.63
9h | Pipe Stringing 1 LS |$ 2909.00 |$ 2,909.00
10 | Material Re-Stocking 1 LS |$ 192500 [$ 1,925.00
11 | Overhead 1 LS |$ 15,000.00 | $§ 15,000.00
12 | Tree Replacement 1 LS |$ 4,400.00 |$ (4,400.00)
TOTAL CHANGE ORDER AMOUNT $ $ (178,580.77)
These changes result in the following adjustment of Contract Price and Contract Time:
Original Contract Price: $ 5,958,609.00
Net Increase / Decrease Resulting from Previous Change Orders:  $ 0.00 %
Net Increase / Decrease from this Change Order: $ (178,580.77) %
Current Contract Price including this Change Order: $ 5,780,028.23 3.00 %
Original Contract Time: 210 Calendar Days
Net Increase / Decrease Resulting from Previous Change Orders: 0 Calendar Days
Net Increase / Decrease Resulting from this Change Order: 30 Calendar Days
Current Contract Time including this Change Order: 240 Calendar Days
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The above changes are approved:

City of Frisco, Texas:

By: %4;:/%/2% /7%/%‘

Name / Title: =5 /- /2}3475//1/ dfé 577;”,?5/
Dated: 5,// 4 /0 9

SJ Louis Contractors of Texas, LTD:

By: M W
Name / Title: / TEXAS &
Dated: S /509
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